
FAIRFIELD HILLS CAMPUS COST ESTIMATES 
 

The following are cost estimates for the program components.  The source of the cost 
estimate has been noted.  In some cases, no cost estimate is given due to lack of detail or 
the component’s distant horizon. 
 
PHASE I        $6,400,000 
 
 Prepare Master Plan           200,000 
 Secure all agreements/approvals (water rights)       200,000 
  Secure environmental insurance         500,000 
 Purchase property        3,900,000 
 Address code items at Edmond Town Hall     1,000,000 (1) 
 Rebuild playing fields at high school         600,000 (2) 
 
 
PHASE II        $15,323,600 
 
 Construct playing fields at Fairfield Hills        850,000 (2) 
 Remediation of site conditions         800,000 (3) 
 Remediation and demolition of buildings     7,173,600 (4) 
 Renovate building for Town and School purposes    6,000,000 (5) 
 General site/infrastructure improvements        500,000 
 
 
PHASE III 
 Dispose of buildings or demolish     TBD 
 
    Total       $21,723,600 
 

(1) Based on request from Edmond Town Hall Managers 
(2) Basesd on 7 fields at Fairfield Hills at $125,000 and $600,000 estimate for high 

school field 
(3) Based on Russell Bartley estimate 
(4) Includes Canaan House, Cochran, Kent House, Greenwich House, Litchfield Hall, 

Bridgewater Hall, Yale Lab and Fairfield House.  Demolition estimate assumes 
on-site crushing and disposal of building/masonry materials.  Potential use for 
basement fill, roadway and parking area sub-surface and site grading for playing 
fields. 

Demolition   $1,570,000 
Asbestos Roof & Windows      603,600 
Balance Remediation   5,000,000 
    $7,173,600 

     (5) Assumes Shelton House @ 60,000 square feet at $100 square foot 


